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l. The purpose of this modification is to incorporate the requirements of Project
Change Proposal (PCP) B81717G, entitled “Security Requirements at Michoud
Assembly Facility (MAF) — Phase || Upgrades.”

il Section B. Clause B.2, Paragraph (a) Space Flight, Control and Data
Communications (SFC&DC), is hereby revised to increase the Negotiated Cost
and Contract Value by $349,121 for PCP B81717G. The new totals for
Negotiated Cost and Contract Value for this paragraph are shown on the
attached B-1 page.

. Section J, Attachment J-2, Contractor Acquired Property, is hereby revised to
add PCP.B81717G, “Security Requirements at Michoud Assembly Facility
(MAF) — Phase I Upgrades” and to incorporate the NASA CO Authorization Date
for SA 025.

V. The following pages of the contract are revised as appended, and made an
inseparable part hereof.

Revised Pages
B-1 and J-2-1

V. This modification consists in its entirety of Standard Form 30, page 2, and the
revised pages listed in paragraph IV. above.

VL.  In consideration of the modification agreed to herein as complete equitable
adjustment of all claims arising out of or attributable to the issuance of the
change(s) and/or contractor proposals) listed below, the contractor hereby
releases the Government from any and all liability under this contract for further
equitable adjustments attributable to such facts or circumstances giving rise to
said contract change(s) and/or contractor proposal(s), and/or for such additional
obligation as may be required by this modification.

Contract Change ldentification Contract Propcsal Number

- CCBD ET3-00-9921, Dated 01/13/05 PCP B81717G (05MO-0044), PCIN
071314, Dated 01/12/05

Supplemental Agreement No. 028

Page 2



Contract NNM04AAO2F
Modification No. 028

SECTION B

SUPPLIES OR SERVICES AND PRICES/COSTS

B.1  BRIEF DESCRIPTION OF WORK

The Contractor shall furnish all personnel, facilities, equipment, material, supplies and services
(except as may be expressly set forth in this contract as furnished by the Government) and otherwise do
all things necessary to, or incident to, performing and providing the following items of work:

To facilitate the Space Shuttle External Tank Project under this consolidated facilities contract
by providing Government furnished property and the acquisition of other property for use as needed as
further described in Attachment J-1. ' ‘

(End of clause)

B.2 ESTIMATED COST FOR FACILITIES

The total estimated cost for complete performance of this contract for each category is stated
below. This is a cost reimbursable contract only and therefore the Government shall not pay the
Contractor a fee for performing this contract.

(a) Space Flight, Control and Data Communications (SFC&DC)

Provisional Cost Negotiated Cost Contract Value
Previous $ -0- $ 29,555,320 $ 29,555,320
ThisMod $ _ -0- $ 349.121 $ 349,121
Total $ -0- $ 29,904,441 $ 29,904,441

(b) Construction of Facilities (CoF)

Negotiated Cost Contract Value
Previous $ 10,881,000 $ 10,881,000
This Mod $ -0- $ -0-

Total $ 10,881,000 $ 10,881,000

(c) Construction of Facilities (CoF) Environmental Studies

Negotiated Cost Contract Value
Previous $ -0- $ -0-
This Mod $ -0- $ -0-
Total $ -0- $ -0-

Recapitulation of Total Contract Value $ 40,785.441

B-1



ATTACHMENT J-2

Contract NNM04AAO2F
Modification No. 028

CONTRACTOR ACQUIRED PROPERTY

ITEM # /QUARTERLY REPORT
/LETTER
# REFERENCE

A7638

4™ Q 2003/ 03MI-1157

4™ Q 2003/ 03MI-1169

15T Q 2004/ 04MI-0247

OFF CYCLE/ 04MI-0297
OFF CYCLE/ 04MI-0363
OFF CYCLE/ 04MI-0410

2NP 2004/ 04MI-0512
A7760 (GUSMER PUMPS)
OFF CYCLE/ 04MI-0582

OFF CYCLE/ 04MI-0665
RETURN TO FLIGHT
REQUIREMENTS

FY05 AND MULTI-YEAR
CONTRACTOR ACQUIRED
PROPERTY AND
REHABILITATION OF PLANT
EQUIPMENT

SECURITY REQUIREMENTS AT
MICHOUD ASSEMBLY
FACILITY (MAF) — PHASE II
UPGRADES

SUPPLEMENTAL

AGREEMENT #

J-2

002

016

021

025

028

1

B90409

B81807A

B90417

B90418

B81717G

NASA CO AUTHORIZATION
DATE ”

12/12/03
12/17/03
12/22/03
04/05/04
04/26/04
05/19/04
06/08/04
07/07/04
08/25/04
08/4/04

8/31/04

11/5/04

1/22/05

- TBD



	
	
	
	
	


